



PROJECT MANAGEMENT

IMPLEMENTING SUCCESS

In the 30+ years of designing, selling and implementing 3PL warehouse management systems, we have found that having a dedicated project manager assigned for the implementation phase of a new system dramatically increases the probability of implementing the system on time, within budget and with less effort.

CAMELOT PROJECT MANAGEMENT

Our proven project management methodologies provide the extra resources required for a successful WMS implementation. We've seen and done almost everything. We know what it takes to complete certain tasks and what hurdles and pitfalls may be involved; thus allowing us to set aggressive timelines.

Having a Camelot Project Manager also brings extra accountability to all stakeholders involved in the project and improves both internal and external communications. With formalize reporting schedules, everyone is clear on their assigned deliverables.

Organizations with 80+ percent of their projects being completed on time and on budget report they had invested in project professionals.

(PwC's 2017 Global Digital IQ Survey)

FEATURES AND METHODOLOGY

- A dedicated, independent Camelot Project Manager (PM) is assigned to the project. The PM takes full responsibility for the project and works closely with the client to set expectations around the project plan, budgeting, scheduling and reporting.
- The PM maintains formal documentation so the project stays within the defined scope and budget, thereby minimizing risks and increasing the return on investment.
- The PM schedules periodic executive briefings to maintain clear communications regarding key milestones and progress of the project.
- Since the PM is in-house at Camelot there is greater control in mobilizing resources and assigning responsibilities for the project.
- As the successful implementation of the WMS is complete, the PM manages the handoff to the Camelot Support Team.

60% of projects fail due to the lack of a qualified project manager.

(Gartner Group)